		2008				2009				2010				2011			
Item	Activity Description	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Planning and project star-up																
2	Site investigation and test drilling																
3	System and site detailed design																
4	Regulatory approvals and permitting																
5	Procure anaerobic digester and CHP																
6	Construct energy centre building																
7	Procure ATES equipment																
8	Install ATES wells and energy centre equipment																
9	Commission energy system with ATES and CHP																
10	Install local sewage treatment system (in phases)																
11	Install district piping (in phases)																
12	Install energy transfer station (in phases)																
13	Procure and install solar thermal collection system																
14	Commission overall system and hook-up																
15	System performance monitoring and reporting																