

June 2017 CONSTRUCTION UPDATE

Families at the **Westmount Family Centre** were asked how they felt about the new Community Centre coming to their neighbourhood:

“Super excited to see the library!”

“Yes I’m excited and all of us (my family) talk about it almost every day. It will be very helpful for us to have this facility close to us. We can walk from home to it.”

“It will be nice to have a pool closer to home.”

“I’m excited to have these services close to home.”

“A friend told me about it and it looks exciting to have a new facility “closer” than the one in Downtown.”

WORK PROGRESS

Rain continued throughout the month of June but the contractors were diligent to keep the project on schedule even though a substantial amount of work occurred on the roof. The contractors are working hard to close the building in to seal the water out and continue progress on the interior. Although the rain slowed interior progress as well, the water was kept at the low parts of the building, in the arena rinks 1 and 2.

The second floor Multi-Purpose Rooms wing opened up for the mason providing for a large amount of interior concrete block work to occur on the second floor. This is being followed by interior metal stud installation to provide shape to the spaces and a perception of the interior spaces of the community centre.

The exterior of the building continued to be closed in with the backup substrate in anticipation of the exterior brick cladding and curtain wall glass to begin shortly.

PHOTOS



1. View of arena skylights roofing ongoing.



2. Building roofing continuation.



3. Rink 1 interior.



4. Second floor Multi-Purpose Room wing masonry.



5. Second floor steel stud installation.



6. Pool wing exterior cladding in progress.

PREPARED BY THE CONSULTANT:

MJMA / a+LiNK

Ed van der Maarel

ARCHITECT, OAA, CAHP, a+LiNK architecture Inc. Partner